
 

CENAN-PP-H 11 March 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 11 Mar 08 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on March11, 
2008 at the USACE offices to discuss the USACE and EPA activities in the Newark Bay Study 
Area (NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager (Harbor) 
 Bryce Wisemiller USACE, NY District Project Manager (Harbor) 
 Hal Hawkins USACE, NY District Project Manager (Harbor) 
 Patricia Donohue USACE, NY District Project Manager (Ops Div) 
 Richard Tomer USACE, NY District Chief, Regulatory Branch 
 Steven Weinberg USACE, NY District Project Engineer 
 Ellen Simon USACE, NY District Attorney 
 Elizabeth Butler USEPA, Region 2 Project Manager 
 Amelia Wagner USEPA, Region 2 Attorney 
 Matt Masters PANYNJ Manager, Waterways Development 
 Sharon Heller PANYNJ Environmental Manager 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. The S-NB-1 contractor, Great Lakes Dredge & Dock (GLDD), has removed 203,000 
CY of upland silt material and 416,000 CY of HARS and Reef material.  See attached diagram. 
 

b. Patricia Donahue stated she is beginning to develop a project in the NB that will be 
dependent upon funds from the PANYNJ.  If she does not receive funds, she has a 50,000 CY 
project in the Elizabeth Channel.  If she does receive funding, then she potentially has a 150,000 
CY project in the Port Channels. 
 

c. Richard Tomer stated that he will issue the final permit to the PANYNJ to deepen Port 
Newark berths and wharf replacement there in the next few days.  He is working on a Public 
Notice for the Newark Bay Confined Disposal Facility (NBCDF) to allow it to remain 
operational for five more years.  The NBCDF would be open as a contingency option only. 
 

d. EPA NBSA:  Elizabeth Butler stated that  she has sent out the Tierra Solutions 
response to comments and is assessing the need to have a Agency only meeting prior to meeting 
with Tierra to discuss the comments or go straight to a meeting with Tierra..  She also mentioned 
that on 5 March 2008, EPA conducted a public meeting for their Newark Bay Study.  Bryce 
Wisemiller briefed the Corps’ geomorphology work and Tierra briefed their physical sampling.  
She reported that the meeting was well attended and went well.  Agenda, briefings, etc are posted 
to www.ournewarkbay.org. 



 

 
e. Matt Masters reported that the PANYNJ was completing its dredging work at berths 

24, 26 and 28.  Cashman, the contractor, has dredged approximately 30,000 CY of upland 
material and will be finishing this month. 
 

f. Tom Shea mentioned that the next NBSA public meeting will be held on March 11, 
2008 at 3 p.m., in Room 2120; call in number is (917) 790-8650.  All agencies are invited to 
attend. 
 

g. Bryce Wisemiller reported that the field work for the near-field TSS study for the 
settlement was completed as well as the field work for the stratified sampling program. 
 
3. The next NBSA Coordination Team Meeting will be at the EPA offices; call in number TBD 
at 10 am on April 8, 2008 
 
4.  POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
 
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch –     Pending Applications in Newark Bay  

Applicant Application 
Number  Type of Work If Dredging 

CY & Depth Location Status 

Port Authority of 
New York and 
New Jersey 

2006-3232-WSC 

Berth reconstruction, 
maintenance dredge, 
and deepen to -45 feet 
MLW 

58,000 CY Upland and 
252,000 CY of 
Pleistocene clay to 
HARS 

Newark Bay, Berths 
6, 8, 10, 12 and 14, 
Port Newark Marine 
Terminal, Newark, 
NJ 

Draft Permit Issued 29 Feb 08 

New York 
Container 
Terminal 

2007-195-WCA Dredging 

195,000 CY to HARS, 
267,000 CY with 
upland placement and 
172,000 CY rock to 
artificial reef in Atlantic 
Ocean 

Arthur Kill, Staten 
Island, NY 

Dredged material sampling 
plan being sent to applicant 

Hudson County 
Department of 
Engineering 

2007-741-WSC Fisheries Habitat 
Improvement Project N/A 

Newark Bay off of 
Stephen R. Gregg 
Park, Bayonne, 
Hudson County, NJ 

Awaiting applicant's response 
to public notice comments 

Performance 
Transportation  2007-157-EET 

Fill in wetlands for 
commercial truck 
facility 

N/A 
Newark Bay, 
Delancey Street, 
Newark 

Needs jurisdictional 
determination 

Catellus Urban 
Renewal North 
Avenue 

2006-107-EJE 
Fill in wetlands and 
stream relocation for 
commercial facility 

N/A Newark Bay, Union 
County, NJ 

Needs jurisdiction 
determination 

Port Authority of 
New York and 
New Jersey 

2007-1531-WSC 

Allow future use of 
existing Newark Bay 
Confined Disposal 
Facility  

N/A Newark Bay, NJ Needs PN, WQC & CZM 

 



 

 
Regulatory Branch –     Issued Permits in Newark Bay 

Permitee Permit Number and Project 
Manager 

Permit 
Expiration 

Date 
Type of Work If Dredging,CY & 

Depth 

Tern Landing Development, 
LLC (formerly OENJ Cherokee 
Corporation) 

1997-07040, PM:  SE 

4/26/2009 
(Note:  Some 
work in the 
NJDEP 8 Jan 
08 permit would 
require a permit 
modification) 

Dredging with Upland Placement 175,700 

Motiva Enterprises, LLC 1999-3620, PM:  MV 1-Nov-10 Dredging with Upland Placement 38,000 
Hess Corporation (formerly 
Amerada Hess Corporation) 1999-11040, PM:  MV 31-Aug-10 Dredging with Upland Placement 20,500 

Darling International 1999-13370, PM:  MV 28-Jun-10 Dredging with Upland Placement 22,000 
Texaco Downstream 
Properties, Inc. 2003-01034, PM:  SS 11-Apr-08 Pier Replacement and Bulkhead and 

Riprap for Shoreline Stabilization N/A 

Port Authority of New York and 
New Jersey 2002-0711, PM: SS 16-Oct-12 Dredging with Upland Placement 

351,000 CY Upland 
(HARS Placement for 
254,010 CY expired 
on 16 Oct 05) 

Port Authority of New York and 
New Jersey 2002-0711-2, PM: SS 11-Aug-14 Dredging with Upland Placement 

3,000 CY Upland 
(HARS Placement for 
60,000 CY expired on 
11 Aug 07) 

Port Authority of New York and 
New Jersey 2006-57, PM: ESJ 11-Aug-15 Dredging 

9,000 CY Upland and 
35,000 CY rock for 
artificial reef 

Port Authority of New York and 
New Jersey 2006-3353, PM:  SS 25-May-10 Dredging 

47,000 CY Upland 
and 356,000 for 
HARS.  Deepen 
Berths to -50 ft MLW 

Port Authority of New York and 
New Jersey 2007-00821, PM: SJ 26-Dec-09 Fender repair N/A 

Union County 2004-00846, PM: SE 15-Aug-08 Outfall Pipe N/A 
Hudson County Department of 2006-245, PM: SS 20-Jun-08 Outfall Pipe N/A 



 

Engineering 
Union County (North Avenue 
Corridor Improvement) 2006-00478, PM:  SE 29-Jun-08 Outfall Pipe N/A 

Colonial Pipeline Company 2006-03298, PM:  SE 8-Nov-08 Directional drilling of pipeline N/A 

Metal Management Northeast, 
Inc. 

2005-463, PM:  SE (Note:  
Previously shown as Application 
Number 2001-00871-EET) 

27-Dec-10 Dock N/A 

Public Service Electric and Gas 
Services 2007-00209, PM: JC 12-Jun-09 Directional drilling to relocate pipeline N/A 

Port Authority of New York and 
New Jersey 2006-00501, PM: SS 17-Aug-08 Repairs to Wharf N/A 

Port Authority of New York and 
New Jersey 2008-28, PM:  LY 11-Jan-10 Repairs to Wharf N/A 

 


